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Software life cycle model 

Abstract 
Validation is the confirmation by examination and the provision of objective evidence that the par-
ticular requirements for a specific intended use are fulfilled [5]. Thus, validation of software is not just 
testing. Requirements must be specified and evidence covering the intended use must be provided. 
This method recommends a working strategy based on a common software life cycle model and pre-
sents the validation problems in a clear and systematic way. This method will help to establish docu-
mented evidence, which provides a high degree of assurance that the validated software product will 
consistently produce results meeting the predetermined specifications and quality attributes. 

Phase 1 
Requirements and system 
acceptance test 
specification 

Input 
Output 
Functionality / limitations, defaults, security  
Platform / system requirements 
Special requirements / risk analysis  
Preparation of system acceptance test  
Service and maintenance / phase out 

Phase 2 
Design and 
implementation process 

Design and development planning 

Design input / analysis of requirements 

Design output / coding and implementation  

Design verification 

Design changes / judgement and action 

Phase 3 
Inspection and testing 

Preparation of test plan 
Inspection of documents / source code 
Testing and acceptance 

Phase 4 
Precautions 

Registration, correction, and workaround of 
detected and known anomalies in devices, 
environment, and the software product itself 

Phase 5 
Installation and system 
acceptance test 

Preparation of installation procedure 
Testing the installation procedure 
System acceptance test and approval 

Phase 6 
Performance, servicing, 
maintenance, and phase out 

Changes
Problem identification and solution 
Functional maintenance 
Performance improvement 
 
Upgrade to new versions 
Phase out / analysis of consequences 
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Introduction 
This method is basically developed to assist accredited laboratories in validation of software for cali-
bration and testing. The main requirements to the laboratories are stated in the Standard ISO/IEC 
17025 [5]. The Danish Accreditation Body has prepared a DANAK guideline RL 10 [1] which inter-
prets the requirements in ISO/IEC 17025 with respect to electronic data processing in the accredited 
laboratories. That guideline and this method are closely related.  

If the laboratories comply with the requirements in ISO/IEC 17025 they will also meet the require-
ments of ISO 9001. The goal of this method was also to cover the situation where an accredited labo-
ratory wants to develop and sell validated computer software on commercial basis. Therefore the 
Guideline ISO 9000-3 [2], which outlines requirements to be met for such suppliers, is taken into ac-
count.  

Furthermore, the most rigorous validation requirements come from the medical and pharmaceutical 
industry. In order to let this method benefit from the ideas and requirements used in this area, the 
guidance from U.S. Food and Drag Administration (FDA) “General principles of software validation” 
[3] and the GAMP Guide [4] are intensively used as inspiration. 

This method is not a guideline. It is a tool to be used for systematic and straightforward validation of 
various types of software. The laboratories may simply choose which elements they want to validate 
and which they do not. It is their option and their responsibility.  
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1 Definition of terms 
In order to assure consistency, conventional terms used in this document will apply to the following 
definitions: 

• Computer system. A group of hardware components and associated software designed and assem-
bled to perform a specific function or group of functions [4]. 

• Software. A collection of programs, routines, and subroutines that controls the operation of a com-
puter or a computerized system [4]. 

• Software product. The set of computer programs, procedures, and associated documentation and 
data [2]. 

• Software item. Any identifiable part of a software product [2]. 

• Standard or configurable software packages. Standard or configurable software packages are com-
mercial products, which typically are used to produce customized applications (e.g. spreadsheets 
and executable programs). Even if the software packages themselves do not require validation, new 
versions should always be treated with caution and be approved before use. The applications they 
make should always be validated [4].  

• Custom built or bespoke systems. Software products categorized as custom built or bespoke sys-
tems are applications that should be validated in accordance with a validation plan based on a full 
life cycle model [4]. 

• Testing. The process of exercising or evaluating a system or system component by manual or auto-
mated means to verify that it satisfies requirements or to identify differences between expected and 
actual results [4].  

• Verification. Confirming that the output from a development phase meets the input requirements 
for that phase [3]. 

• Validation. Establishing by objective evidence that all software requirements have been imple-
mented correctly and completely and are traceable to system requirements [3]. 

• Revalidation. Repetition of the validation process or a specific portion of it [4]. 

• Retrospective validation. Establishing documented evidence that a system does what it purports to 
do based on analysis of historical information [4]. 

• Reverse engineering. Preparing retrospective validation tasks to be conducted on existing software 
products (in contrast to software products under development). 

• Life cycle model. A framework containing the processes, activities, and tasks involved in the 
development and maintenance of a software product, spanning the life of the software from the 
definition of its requirements to the termination of its use, i.e. from concept to retirement [2]. 

• Design process. Software life cycle process that comprises the activities of input requirements 
analysis, architectural design, and detailed function design. The design process is that which trans-
forms the requirements into a software executable.  

• Development process. Software life cycle process that comprises the activities of system require-
ments analysis, design, coding, integration, testing, installation, and support for acceptance. The 
development process is that which transforms the requirements into a software product [2]. 

• System acceptance testing. Documented validation that the software performs as defined in the re-
quirements throughout anticipated operating ranges in the environment in which it will be used.  

• Dynamic testing. Testing performed in the development process to ensure that all statements, func-
tions, cases, and loops have been executed at least once. 
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• Regression testing. Testing to determine that changes made to correct defects have not introduced 
additional defects. [2] 

• Replication. Copying a software product from one medium to another. [2] 

2 Scope 
Persons who use, develop, and validate software - especially software products used for calibration 
and testing in accredited laboratories - may use this method. Most of such software products require 
validation and are commonly categorized as custom built or bespoke systems. They are programs and 
spreadsheets that the laboratory itself develops or purchases.  

This method is based on a common life cycle model and takes in consideration most aspects of normal 
(prospective) and retrospective validation. This method may be used for validation of: 

• Purchased software products that are not standard or configurable software packages 
• Self-developed or purchased software products where the source code is available and known 
• Software being developed in control of the laboratory 

2.1 Purchased software products 
Purchased software products are generally subject to retrospective validation. Depending on the avail-
able information about the products, a more or less formal validation should be conducted (including 
at least specification of requirements and testing). In calibration and testing, as well in developing, 
supplying, installing and maintaining software products, purchased products may include: 

• Commercial off-the-shelf software 
• Subcontracted development 
• Tools to assist in the development of programs 

Purchased software products are validated to the extent required by their intended use. Large software 
packages may thus be just partly validated provided that the reason to do that can be documented.  

2.2 Self-developed software products 
Self-developed software products (including spreadsheets) developed by the laboratory by means of 
some commercial standard or configurable software package, require full validation. The software 
packages themselves do not require validation, but new versions should always be treated with caution 
and should be tested and approved before use. An advice: never use beta-releases. 

It should especially be noted that spreadsheets are programs, and that they as such require validation. 
Spreadsheets may be validated as other programs, but there should be paid special attention to the fact 
that spreadsheets have a wide-open user interface and therefore are very vulnerable to unintentional 
changes. 

2.3 Development, verification, and validation 
While new software is being developed it may sometimes be necessary to test parts of the software. 
These tests have to be recorded in order to document that the development proceeded as planned.  

Software products require validation. For a software product regarded as an encapsulated functional 
unit, the purpose of validation is to establish evidence that its requirements are met and that it per-
forms adequately in its actual or expected surroundings. 

Computer systems require validation in the environment in which they are used. The final validation 
may combine the individual validation tasks conducted on all the software products forming the com-
plete computer system.  

This method is designed to benefit these requirements. 
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3 Software life cycle model 
This method recommends the use of a general life cycle model to organize the validation process. In 
this way, the software product can be subjected to validation in all phases of its lifetime, from the ini-
tial specification of requirements to phase out. This general life cycle model includes the following 
phases: 

3.1 Requirements and system acceptance test specification 
3.2 Design and implementation process 
3.3 Inspection and testing 
3.4 Precautions 
3.5 Installation and system acceptance test 
3.6 Performance, servicing, maintenance, and phase out 

The life cycle model may thus be regarded as a validation schedule that contains the information nec-
essary to make a proper assessment. It outlines the tasks to be performed, methods to be used, criteria 
for acceptance, input and output required for each task, required documentation, and the persons which 
are responsible for the validation. 

3.1 Requirements and system acceptance test specification 
The requirements describe and specify the software product and are basis for the development and 
validation process. A set of requirements can always be specified. In case of retrospective validation 
(where the development phase is irrelevant) it can at least be specified what the software is purported 
to do based on actual and historical facts. If the requirements specification is made in more versions, 
each version should be clearly identified. 

When specifying requirements for spreadsheets, it should be noted that the user interface is wide-open 
for erroneous input and hereby provides a great risk for inadvertent changes. Thus, the spreadsheet re-
quirements should specify input protection and/or some detailed documentation on how to use the 
spreadsheet program. Furthermore, it should be required that new spreadsheets should be based on 
templates and never on old modified spreadsheets. 

3.1.1 Requirements specification 
The requirements should encompass everything concerning the use of the software: 

• Version of requirements. Information that identifies the actual version of, and changes applied, to 
the requirements specification. 

• Input. All inputs that the software product will receive. Includes specification of ranges, limits, de-
faults, response to illegal inputs, etc. 

• Output. All outputs that the software product will produce. Includes data formats, screen presenta-
tions, storage medium, printouts, generation of documents, etc. 

• Functionality. All functions that the software product will provide. Includes performance require-
ments such as data throughput, reliability, timing, user interface features, etc. 

• Traceability. Measures taken to ensure that critical user events are recorded and traceable.  

• Hardware control. All device interfaces and equipments to be supported. 

• Limitations. All acceptable and stated limitations in the software product. 

• Safety. All precautions taken to prevent overflow and malfunction due to incorrect input or use.  

• Default settings. All settings automatically applied after power-up, such as default input values, de-
fault instrument or program control settings, and options selected by default. Includes information 
on how to manage and maintain the default settings. 
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• Version control. How to identify different versions of the software product and to distinguish out-
put from the individual versions. 

• Dedicated platform. The operating hardware and software environment in which to use the soft-
ware product, e.g. laboratory or office computer, the actual operating system, network, third-party 
executables such as Microsoft Excel and Word, etc. 

• Installation. Installation requirements, e.g. how to install and uninstall the software product. 

• How to upgrade. How to upgrade to new versions of platforms, support tools, etc. 

• Special requirements. Requirements stated by the International Standards to which the laboratory is 
committed. Security requirements, traceability, change control and back-up of records, protection 
of code and data, confidentiality, precautions, risks in case of errors in the software product etc. 

The requirements also specify which software items must be available for correct and unambiguous 
use of the software product.  

• Documentation. Description of the modes of operation and other relevant information about the 
software product. 

• User manual. How to use the software product. 

• On-line help. On-line Help provided by Windows programs. 

• Validation report. Additional documentation stating that the software product has been validated to 
the extent required for its application. 

• Service and maintenance. Documentation of service and support concerning maintenance, future 
updates, problem solutions, requested modifications, etc.  

• Special agreements. Agreements between the supplier and the end-user concerning the software 
product where such agreements may influence the software product development and use, e.g. spe-
cial editions, special analysis, or extended validation, etc. 

• Phase out. Documentation on how (and when) to discontinue the use of the software product and 
how to avoid impact on existing systems and data. 

• Errors and alarms. How to handle errors and alarms. 

3.1.2 System acceptance test specification  
The system acceptance test specification contains objective criteria on how the software product 
should be tested to ensure that the requirements are fulfilled and that the software product performs as 
required in the environment in which it will be used. The system acceptance test is performed after the 
software product has been properly installed and thus is ready for the final acceptance test and 
approval for use. 

3.2 Design and implementation process 
The design and implementation process is relevant when developing new software and when handling 
changes subjected to existing software. The output from this life cycle phase is a program approved 
and accepted for the subsequent inspection and testing phase. 

The design phase may be more or less comprehensive depending on whether it is a simple spreadsheet 
or a large, complex program which is about to be developed, if there are many or few persons in-
volved, or if there are special requirements for robustness etc. The design and implementation process 
may be divided into a number of sub-phases, each of which focusing on specific development activi-
ties and tasks.  



Nordtest 01x699b Method of Software Validation Page 7 of 13 

 

1. edition, March 2003  Nordtest Method of Software Validation.doc 

Anomalies found and circumvented in the Design and implementation process should be described in 
phase 4, Precautions.  

3.2.1 Design and development planning 
In compliance with the complexity and schedule of the software project, a more or less detailed devel-
opment plan is prepared, reviewed and approved. It is planned which part of the program should be 
reviewed and which criteria to use for acceptance.  

Before coding and compiling it is decided, which software development tools (e.g. code generators, 
interpreters, compilers, linkers, and debuggers) to use. These decisions may be evident (part of the 
laboratory QA-system) or may be made by the persons who are in charge of the development project. 
If the development tools themselves can be regarded as common standard or configurable software 
packages, they are not subject to explicit validation. However, it should always be judged whether or 
not the tools are safe to use, e.g. if it is safe to use the same compiler or code generator to produce both 
the system-code and the test-code, which is used to test the system-code.  

3.2.2 Design input 
The design input phase establishes that the requirements can be implemented. Incomplete, ambiguous, 
or conflicting requirements are resolved with those responsible for imposing these requirements.  

In the design input phase, requirements are translated into a description of the software to be imple-
mented. The result of the design input phase is documented and reviewed as needed, which is the case 
if more persons are working on the project. The input design may then be presented as a detailed 
specification, e.g. by means of flow-charts, diagrams, module definitions etc.  

Design improvements based on good interface design practice and normal utilization of programming 
facilities are considered as a natural part of the software solution. 

3.2.3 Design output 
The output from the design activity includes: 

• Architectural design specification 
• Detailed design specification 
• Source code 
• User guides 

The design output must meet the design input requirements, contain or make references to acceptance 
criteria, and identify those characteristics of the design that are crucial to the safe and proper func-
tioning of the product. The design output should be validated prior to releasing the software product 
for final inspection and testing.  

3.2.3.1 Implementation (coding and compilation) 
The software development tools (assemblers, basic interpreters, and high level compilers) used to pro-
duce the software executables are specified in the development plan. From the design output it should 
arise how they were actually used and how module and integration tests should be performed. 

Support software such as Microsoft Excel and its build-in Visual Basic for Applications (VBA) 
macro interpreter, C++ compilers, and other software development systems are categorized as standard 
or configurable software packages and are used as they are, i.e. they are not subject to explicit vali-
dation. However, all anomalies and errors that have been workaround to avoid harm to the software 
solution should be reported in the source code documentation. 

It is recommended to keep a log of known anomalies and acquired experience that can be used by 
other programmers. 
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3.2.3.2 Version identification 
As stated above, it is required that software products are identified by unambiguous version identifica-
tion. This could for instance be a three-digit version number of the form “Version 1.0.0” where each 
digit informs about the revision level (e.g. new version, major and minor changes). 

3.2.3.3 Tips on good programming practice 
This section outlines the meaning of the phrase “good programming practice”. It is the purpose of this 
requirement to obtain software that is well structured, understandable, readable, printable and inherit-
able (re-usable). If these simple programming rules are violated the program validation may become 
very difficult and maybe even impossible.  

• Modularization. If a software solution implies different programs that perform identical measure-
ment tasks, the identical operations should be collected in common modules. Such modules, static 
libraries (.LIB) and dynamic link libraries (.DLL), are easier to maintain and safer to use than in-
serted copies of identical source code.  

• Encapsulation. Each object or module should be designed to perform a well-defined encapsulated 
function. Aggregation of non-familiar functions in the same module, or familiar functions spread 
over different modules, will make the source code unnecessary complex and impenetrable. 

• Functional division. Functionality should be broken down into small manageable and testable units. 
Often used operations and calculations should be isolated so that identical performances are exe-
cuted by the same code. 

• Strict compilation. If a compiler offers optional error checking levels, the most rigorous level 
should be used. Aggressive optimizations and syntactical compiler assumptions should be avoided. 
Function prototypes and strict type specification should always be used. 

• Revision notes. Programming revisions and changes to released executables should always be 
documented in the source code even if the changes are documented elsewhere. 

• Source code comments. Source code should be properly documented. All relatively complex func-
tions should have their purpose, operation, input and output parameters described. Irrelevant and 
temporary notes, experimental code etc. should be removed from the final edition of the source 
code. 

• Naming conventions. Function and parameter names should express their meaning and use.  

• Readable source code. Source code should be readable. Word-wrap in the text makes it difficult to 
read. 

• Printable source code. Source code should be printable since it quite often will be the printout of 
the source code that will be used for validation. Pagination, headings, lines, and visual separation 
of sections and functions makes the printout easier to read. 

• Fail-safe. The program should issue an error message whenever an error is detected and respond 
accordingly. Debugging options that can be used to catch run-time error conditions should never be 
used in released executables.  

3.2.3.4 Tips on Windows programming  
Programs developed for the Windows platform are expected to look and operate like common Win-
dows programs known by the user. Windows programs should be intuitively and unambiguously oper-
ated by means of ordinary, self-explanatory Windows interface elements. Programs that are operated 
in some non-Windows conformable manner have, from a validation point of view, a great potential 
risk of being operated incorrectly. 
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Windows allows executables to run in more than one instance, unless the programmer explicitly pre-
vents the start of another instance when one is already running. The programmer should be aware that 
multiple instances will have access to the same files and data and that this may cause problems and 
sometimes even errors.  

3.2.3.5 Dynamic testing 
Source code evaluations are often implemented as code inspection and code walkthroughs. However, 
another aspect of good programming practice is dynamic testing performed during the implementa-
tion:  

• Statements.  All statements shall be executed at least once 
• Functions.  All functions shall be executed at least once 
• Cases.   All case segments shall be executed at least once 
• Loops.   All loops shall be executed to their boundaries 

All parts of the program should be tested step-by-step during the implementation process using debug-
ger, temporary modification and other means that can be used to avoid potential run-time errors. The 
programmer should explicit document if parts of the program have not been subject to dynamic test-
ing. 

3.2.3.6 Utilities for validation and testing  
When convenient and possible, the program may be equipped with routines or functions that can be 
used to test or verify critical sequences and data management.  

The requirements for test and evaluation should be kept in mind while the program is being developed. 
Without rejecting the ultimate test of all corners of the program, a well-organized structure may itself 
provide an adequate test of the basic issues of validation: 

• Data are commonly read from a measuring device, shown graphically, and then stored in a datafile. 
Facilities that can read-back the stored data for review may be used to test the data-flow. If the re-
viewed data form an artificial recognizable pattern, the graphic display itself is tested as well. 

• The simplest way of testing calculations is to prove that given input values produce the expected 
results. It may sometimes be convenient to create special supplementary test programs to assist in 
validation of complex calculations. Such test programs should also be validated. 

• The condition, under which a program is operating, is normally controlled by a number of more or 
less predetermined parameters. By making these parameters accessible and retrievable via user in-
terface facilities, the integrity of the program setup can be verified. 

3.2.3.7 Tips on inactive code 
In general, code segments and functions that are not used (dead source code) should be removed from 
the final software product. However, verified code intended for internal error detection, preventive 
testing, recovery, or future enhancements may remain in the source code provided that is properly 
documented. 

3.2.3.8 Documentation 
Human readable source code printouts are valid documentation. Programs should be properly docu-
mented so that all necessary information becomes available for the user to operate the software 
product correctly. The preparation of a user manual may be specified in the requirements, but addi-
tional user manuals and/or an On-line Help facilities may be produced if required. 
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3.2.4 Design verification 
At appropriate stages of design, formal documented reviews and/or verification of the design should 
take place before proceeding with the next step of the development process. The main purpose of such 
actions is to ensure that the design process proceeds as planned. 

3.2.5 Design changes 
This sub-phase serves as an entry for all changes applied to the software product, also software prod-
ucts being subjected to retrospective validation.  

Design changes and modifications should be identified, documented, reviewed, and approved before 
their implementation. Request for design changes may arise at any time during the software life cycle 
and may be imposed by detection of errors, inadequacy, revision of basic standards etc. Dealing with 
changes, the following tasks should be taken in consideration: 

• Documentation and justification of the change 
• Evaluation of the consequences of the change 
• Approving the change 
• Implementing and verifying the change 

Minor corrections, updates, and enhancements that do not impact other modules of the program are 
regarded as changes that do not require an entire revalidation, since they just lead to a new updated 
version. Major changes leading to brand-new editions should be reviewed in order to decide the degree 
of necessary revalidation or even updating of the initial requirements and system acceptance test speci-
fication.  

If changes are introduced as result of detected anomalies, these anomalies and the workarounds should 
additionally be described in phase 4, Precautions. 

3.3 Inspection and testing 
The inspection and testing of the software product is planned and documented in a test plan. The ex-
tent of the testing is in compliance with the requirements, the system acceptance test specification, the 
approach, complexity, risks, and the intended and expected use of the program. 

The following elements are examined by inspection: 

• Design output. Coding structure, documentation and compliance with the rules for good program-
ming practice. Documentation of the design verification and review results and, if relevant, the de-
sign change control report. 

• Documentation. The presence of program documentation, user manuals, test results etc. If required, 
the contents of the manuals may be approved as well. 

• Software development environment. Data integrity, file storage, access rights, and source code 
protection against inadvertent damage to the program. Includes testing of installation kits and repli-
cation and distribution of the software product media. 

A test plan should explicitly describe what to test, what to expect, and how to do the testing. Subse-
quently it should be confirmed what was done, what was the result, and if the result was approved. A 
test plan should take the following aspects in consideration: 

• Test objectives  Description of the test in terms of what, why, and how 
• Relevancy of tests Relative to objectives and required operational usage 
• Scope of tests  In terms of coverage, volumes, and system complexity 
• Levels of tests  Module test, integration test, and system acceptance test 
• Types of tests  Input, functionality, boundary, performance, and usability 
• Sequence of tests Test cases, test procedures, test data and expected results 
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• Configuration tests Platform, network, and integration with other systems 
• Calculations tests To confirm that known inputs lead to expected outputs 
• Regression tests To ensure that changes do not cause new errors 
• Traceability tests To ensure that critical events during use are recorded and traceable 
• Special concerns Testability, analysis, stress, repeatability, and safety 
• Acceptance criteria When is the testing completed and accepted 
• Action if errors  What to do if errors are observed 
• Follow-up of test How to follow up the testing  
• Result  of testing To approve or disapprove the testing 

The test plan should be created during the development or reverse engineering phase and identify all 
elements that are about to be tested. It may be a good idea always to assume that there are errors – and 
then be happy if the assumption was wrong. 

3.4 Precautions 
When operating in a third-party software environment, such as Microsoft Windows and Office, some 
undesirable, inappropriate, or anomalous operating conditions may exist. In cases where such condi-
tions impact the use of the software product in some irregular way or cause malfunction, they must be 
clearly registered, documented, and avoided (if possible). All steps taken to workaround such condi-
tions should also be verified and tested. 

Precautionary steps may also be taken in case of discrepancies between the description of the way an 
instrument should operate, and the way it actually does. In either case it is a good idea to maintain a 
logbook of registered anomalies for other operators and programmers to use. 

Minor errors in a software product may sometimes be acceptable if they are documented and/or prop-
erly circumvented.  

3.5 Installation and system acceptance test 
Purchased software products are normally supplied with an installation kit. Self-made software should, 
whenever possible, be installable via an installation kit. This will ensure that all software elements are 
properly installed on the host computer. The installation procedure should guide the user to obtain a 
safe copy of the software product. The general installation process should be validated. 

A program should always be tested after being installed. The extent of the testing depends on the use 
of the product and the actual testing possibilities. The user could e.g. perform adequate testing fol-
lowing the guidelines in the validation test plan. 

If the software product to install only contains small well-known updates, it may be sufficient to con-
duct only a partial test of the areas being updated. However, such partial testing should only be per-
formed if the installation process previously has been completely tested and approved. 

Sometimes it is recommendable to carry out the installation testing in a copy of the true environment 
in order to protect original data from possible fatal errors due to using a new program. 

When the software product has been properly installed, the system acceptance test should be 
performed as required and planned in order to approve that the software product can be taken into use. 

3.6 Performance, servicing, maintenance, and phase out 
In this phase the software product is in use and subject to the requirements for service, maintenance 
performance, and support. This phase is where all activities during performance reside and where de-
cisions about changes, revalidation, and phase out are made. 

Maintenance activities for software products developed and/or used by the laboratory may typically be 
classified into the following: 
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• Problem / solution. This involves detection of software problems causing operational troubles. A 
first hand step could be to suggest or set up a well-documented temporary solution or workaround.  

• Functional maintenance. If the software product is based on international standards, and these stan-
dards are changed, the software product, or the way it is used, should be updated accordingly. 

• Functional expansion and performance improvement. User suggestions and requests should be re-
corded in order to improve the performance of the software product. Such records may provide in-
fluence on the development or evaluation of future versions of the software product. 

• New versions. When a new version of the software product is taken into use, the effect on the exist-
ing system should be carefully analyzed and the degree of revalidation decided. The most common 
result of these considerations will be reentrance into the design changes sub-phase where further 
decisions will be made and documented. Special attention should be paid to the effect on old 
spreadsheets when upgrading the spreadsheet package. 

• Phase out. Considerations should be taken on how (and when) to discontinue the use of the soft-
ware product. The potential impact on existing systems and data should be examined prior to with-
drawal. 

Corrective actions due to errors detected in a released software product are addressed under the disci-
pline described in the design changes clause.  

4 Validation report 
All validation activities should be documented and that may seem to be an overwhelming job. How-
ever, if the recommendations in this method are followed systematically, the work will become rea-
sonable and it will be quite easy to produce a proper validation report. 

This method provides a Word 2000 template “Nordtest Software Validation Report.dot” which is or-
ganized in accordance with the life cycle model stated above. There are two main tasks associated with 
each life cycle phase: 

• Preliminary work. To specify/summarize the requirements (forward/reverse engineering for 
prospective/retrospective validation), to manage the design and development process, make the 
validation test plan, document precautions (if any), prepare the installation procedure, and to plan 
the service and maintenance phase. All documents and actions should be dated and signed. 

• Peer review and test. To review all documents and papers concerning the validation process and 
conduct and approve the planned tests and installation procedures. All documents and actions 
should be dated and signed. 

It is recommended always to mark topics that are excluded from the validation as “not relevant” or 
“not applicable” (n/a) – preferably with an argument – so it is evident that they are not forgotten but 
are deliberately skipped. Additional rows may optionally be inserted into the tables if required.  

It is the intention that the validation report shall be a “dynamic” document, which is used to keep track 
on all changes and all additional information that currently may become relevant for the software 
product and its validation. Such current updating can, however, make the document more difficult to 
read, but never mind – it is the contents, not the format, which is important. 

When validating software used in accredited work, the laboratories must be aware of the requirements 
specified by their National Accreditation Body and especially how to handle the option to include or 
exclude validation tasks. Excluded validation tasks should never be removed, but always marked as 
excluded with an explanatory statement. Thus, the laboratories themselves are responsible for using 
this method in a way, which can be accepted by their National Accreditation Body. 
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The software product should be designed to handle critical events (in terms of when, where, whom, 
and why) applied during use. Such events should be traceable through all life cycle phases and meas-
ures taken to ensure the traceability should be stated in the validation report. 

It may be good validation practice to sign (by date and initials) the different parts of report as the vali-
dation proceeds, e.g. Requirements specification should be approved and signed before the Design is 
done, Test specifications should be approved and signed before the tests are carried out, etc. It is also 
important to identify the persons who are involved in the validation and are authorized to approve and 
sign the report, e.g. 

− Other persons than those who built the software product should do the testing. 
− Acceptance test should be done by the system user/owner rather than by the development team.  
− The persons approving documents should not be the same as those who have authored them. 

Tips on using the Software Validation Report (Word 2000 template) 
A selected row in a table may be set to break across pages if its Table Properties | Row | Options check 
box Allow row to break across pages is checked. 

The Software Validation Report contains a number of active check boxes (known as ActiveX compo-
nents) used to make on/off decisions faster and easier. This implies that the documents contain macros. 
The check box located in section 4 “Conclusion” contains macrocode, which can lock editing of all 
other check boxes and hereby protect them from being inadvertently changed. However, if the actual 
report’s ThisDocoment VBA code page is edited, the macrocode may accidentally be deleted and the 
lock/unlock facility will no longer work. To reestablish the facility the following macrocode should be 
inserted in the CheckBox46 click method:  

  Private Sub CheckBox46_Click() 
        LockAllCheckBoxes Me, CheckBox46 
  End Sub 

The lack of confirmation messages when clicking this check box indicates that the macro does not 
work properly. 
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Software Product:    

Preface 
This software validation method, described in the document “Nordtest Method of Software Valida-
tion”, is basically developed to assist accredited laboratories in validation of software for calibration 
and testing. The actual report is provided via a Word 2000 template “Nordtest Software Validation 
Report.dot” which is organized in accordance with the life cycle model used in the validation method. 
There are two main tasks associated with each life cycle phase: 

• Preliminary work. To specify/summarize the requirements (forward/reverse engineering for 
prospective/retrospective validation), to manage the design and development process, make the 
validation test plan, document precautions (if any), prepare the installation procedure, and to plan 
the service and maintenance phase. 

• Peer review and test. To review all documents and papers concerning the validation process and 
conduct and approve the planned tests and installation procedures.  

The report template contains 5 sections:  

1. Objectives and scope of application. Tables to describe the software product, to list the involved 
persons, and to specify the type of software in order to determine the extent of the validation. 

2. Software life cycle overview. Tables to specify date and signature for the tasks of preliminary 
work and the peer reviews assigned to each life cycle phase as described above. 

3. Software life cycle activities. Tables to specify information that is relevant for the validation. It is 
the intention that having all topics outlined, it should be easier to write the report. 

4. Conclusion. Table for the persons responsible to conclude and sign the validation report. 

5. References and annexes. Table of references and annexes. 

Even if possible, it is recommended not to delete irrelevant topics but instead mark them as excluded 
from the validation by a “not relevant” or “not applicable” (n/a) note – preferably with an argument – 
so it is evident that they are not forgotten but are deliberately skipped.  

It is the intention that the validation report shall be a “dynamic” document, which is used to keep track 
on all changes and all additional information that currently may become relevant for the software 
product and its validation. Such current updating can, however, make the document more difficult to 
read, but never mind – it is the contents, not the format, which is important. 

Table of contents 
Software Product:..................................................................................................................................1 
Preface .................................................................................................................................................... 1 
1 Objectives and scope of application........................................................................................... 2 
2 Software life cycle overview........................................................................................................ 3 
3 Software life cycle activities ........................................................................................................ 4 
3.1 Requirements and system acceptance test specification .....................................................4 
3.2 Design and implementation process .....................................................................................9 
3.3 Inspection and testing .......................................................................................................... 12 
3.4 Precautions............................................................................................................................ 14 
3.5 Installation and system acceptance test.............................................................................. 15 
3.6 Performance, servicing, maintenance, and phase out ....................................................... 17 
4 Conclusion.................................................................................................................................. 19 
5 References and annexes ............................................................................................................ 19 
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1 Objectives and scope of application 
This section describes the software product in general terms. It includes objectives and scope of appli-
cation and, if relevant, overall requirements to be met (such as standards and regulations).  

All persons who are involved in the validation process and are authorized to sign parts of this report 
should be listed in the Role / Responsibility table. The report could hereafter be signed electronically 
with date and initials of those persons at suitable stages of the validation process.  

The type of the software is outlined in order to determine the extent of validation and testing. 

1.1 Objectives and scope of application 
General description  

Scope of application  

Product information  

Overall requirements  
 
1.2 Role / Responsibility Title and Name Initials 

System owner   

System administrator   

Application administrator   

System user   

Quality responsible   

Requirements team...  
 

 

Development team...  
 

 

Peer review team...  
 

 

Testing team...  
 

 

 
1.3 Type of software 
Purchased Software: 

Configurable software package  
Commercial off-the-shelf software  
Tool to assist in the software development  
Subcontracted software development  
Source code available and known  
Only partial validation  

Comments:  

Self-developed software: 

Compiled executable program (e.g. C/C++)  
Spreadsheet (macro code, Add-In, etc.)  
Simple spreadsheet (no macro code)  
Tool to assist in development or testing  
Includes purchased software components  
Subcontracted software validation  

Comments:  
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2 Software life cycle overview 
This section outlines the activities related to the phases in the life cycle model used in the validation 
process. The numbers refer to the corresponding subsections in section 3. Each activity contains a field 
for the preliminary task to be performed, a field for the validation method, and fields to specify the 
date and signature when the work is done.  

Activity 2.1 Requirements and system acceptance test specification Date / Initials 

Task 3.1.1 Requirements specification  

Method 3.1.1 Peer review  

Check 3.1.1 Requirements specification approved  

Task 3.1.2 System acceptance test specification  

Method 3.1.2 Peer review  

Check 3.1.2 System acceptance test specification approved  
 
Activity 2.2 Design and implementation process Date / Initials 

Task 3.2.1 Design and development planning  

Method 3.2.1 Peer review  

Task 3.2.2 Design input  

Method 3.2.2 Peer review  

Task 3.2.3 Design output  

Method 3.2.3 Peer review  

Task 3.2.4 Design verification  

Method 3.2.4 Peer review  

Task 3.2.5 Design changes 
1. Description:  
2. Description:  
3. ... 

 
 

Method 3.2.5 Peer review 
1. Action:  
2. Action:  
3. ... 

 

 
Activity 2.3 Inspection and testing Date / Initials 

Task 3.3.1 Inspection plan  

Method 3.3.1 Inspection  

Check 3.3.1 Inspection approved  

Task 3.3.2 Test plan  

Method 3.3.2 Test performance  

Check 3.3.2 Test approved  
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Activity 2.4 Precautions Date / Initials 

Task 3.4.1 Registered anomalies  

Method 3.4.1 Peer review  

Task 3.4.2 Precautionary steps taken  

Method 3.4.2 Verification of measures  
 
Activity 2.5 Installation and system acceptance test Date / Initials 

Task 3.5.1 Installation summary  

Method 3.5.1 Peer review  

Task 3.5.2 Installation procedure  

Method 3.5.2 Verification and test of installation  

Task 3.5.3 System acceptance test preparation  

Method 3.5.3 System acceptance test  

Check 3.5.3 System acceptance test approved  
 
Activity 2.6 Performance, servicing, maintenance, and phase out Date / Initials 

Task 3.6.1 Performance and maintenance  

Method 3.6.1 Peer review  

Task 3.6.2 New versions 
1. Version:  
2. Version:  
3. ... 

 
 

Method 3.6.2 Peer review 
1. Action:  
2. Action:  
3. ... 

 
 

Task 3.6.3 Phase out  

Method 3.6.3 Peer review  
 

3 Software life cycle activities 
This section contains tables for documentation of the software validation activities. Each subsection is 
numbered in accordance with the overview scheme above. The tables are filled in with information 
about the tasks to be performed, methods to be used, criteria for acceptance, input and output required 
for each task, required documentation, the persons that are responsible for the validation, and any 
other information relevant for the validation process. Topics excluded from being validated are ex-
plicitly marked as such. 

3.1 Requirements and system acceptance test specification 
The requirements describe and specify the software product completely and are basis for the develop-
ment and validation process. A set of requirements can always be specified. In case of retrospective 
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validation (where the development phase is irrelevant) it can at least be specified what the software is 
purported to do based on actual and historical facts. The requirements should encompass everything 
concerning the use of the software. 

Topics 3.1.1 Requirements specification 
Objectives 
Description of the software 
product to the extent needed 
for design, implementation, 
testing, and validation. 

 

Version of requirements 
Version of, and changes 
applied to, the requirements 
specification. 

 

Input 
All inputs the software 
product will receive. 
Includes ranges, limits, 
defaults, response to illegal 
inputs, etc. 

 

Output 
All outputs the software 
product will produce. 
Includes data formats, 
screen presentations, data 
storage media, printouts, 
automated generation of 
documents, etc. 

 

Functionality  
All functions the software 
product will provide. 
Includes performance 
requirements, such as data 
throughput, reliability, 
timing, user interface 
features, etc. 

 

Traceability 
Measures taken to ensure 
that critical user events are 
recorded and traceable 
(when, where, whom, why). 

 

Hardware control 
All device interfaces and 
equipments to be supported. 
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Topics 3.1.1 Requirements specification 
Limitations 
All acceptable and stated 
limitations in the software 
product. 

 

Safety 
All precautions taken to pre-
vent overflow and malfunc-
tion due to incorrect input or 
use. 

 

Default settings 
All settings applied after 
power-up such as default 
input values, default instru-
ment or program control 
settings, and options selected 
by default. Includes infor-
mation on how to manage 
and maintain the default 
settings. 

 

Version control 
How to identify different 
versions of the software 
product and to distinguish 
output from the individual 
versions. 

 

Dedicated platform 
The hardware and software 
operating environment in 
which to use the software 
product. E.g. laboratory or 
office computer, the actual 
operating system, network, 
third-party executables such 
as Microsoft� Excel and 
Word, the actual version of 
the platform, etc. 

 

Installation 
Installation requirements, 
e.g. installation kit, support, 
media, uninstall options, etc. 
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Topics 3.1.1 Requirements specification 
How to upgrade 
How to upgrade to new 
versions of e.g. service 
packs, Microsoft� Excel and 
Word, etc...  

 

Special requirements 
Requirements the laboratory 
is committed to, security, 
confidentiality, change 
control and back-up of 
records, protection of code 
and data, precautions, risks 
in case of errors in the 
software product, etc. 

 

Documentation 
Description of the modes of 
operation and other relevant 
information about the soft-
ware product. 

 

User manual 
User instructions on how to 
use the software product. 

 

On-line help 
On-line Help provided by 
Windows programs. 

 

Validation report 
Additional documentation 
stating that the software 
product has been validated 
to the extent required for its 
application. 

 

Service and 
maintenance 
Documentation of service 
and support concerning 
maintenance, future updates, 
problem solutions, requested 
modifications, etc. 
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Topics 3.1.1 Requirements specification 
Special agreements 
Agreements between the 
supplier and the end-user 
concerning the software 
product where such 
agreements may influence 
the software product devel-
opment and use. E.g. special 
editions, special analysis, 
extended validation, etc. 

 

Phase out 
Documentation on how (and 
when) to discontinue the use 
of the software product, how 
to avoid impact on existing 
systems and data, and how 
to recover data. 

 

Errors and alarms 
How to handle errors and 
alarms. 

 

 

The system acceptance test specification contains objective criteria on how the software product 
should be tested to ensure that the requirements are fulfilled and that the software product performs as 
required in the environment in which it will be used. The system acceptance test is performed after the 
software product has been properly installed and thus is ready for the final acceptance test and 
approval for use. 

Topics 3.1.2 System acceptance test specification 
Objectives 
Description of the operating 
environment(s) in which the 
software product will be 
tested and used. 

 

Scope  
Scope of the acceptance test. 
E.g. installation and version, 
startup and shutdown, 
common, selected, and 
critical requirements, and 
areas not tested. 

 

Input 
Selected inputs the software 
product must receive and 
handle as specified. 
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Topics 3.1.2 System acceptance test specification 
Output 
Selected outputs the software 
product must produce as 
specified.  

 

Functionality  
Selected functions the 
software product must 
perform as specified. 

 

Personnel 
Description of operations the 
actual user(s) shall perform 
in order to make evident that 
the software product can be 
operated correctly as 
specified and documented.  

 

Errors and alarms 
How to handle errors and 
alarms. 

 

 

3.2 Design and implementation process 
The design and implementation process is relevant when developing new software and when handling 
changes subjected to existing software. The output from this life cycle phase is a program approved 
and accepted for the subsequent inspection and testing phase. Anomalies found and circumvented in 
the design and implementation process should be described in section  3.4, Precautions. 

Topics 3.2.1 Design and development planning 
Objectives 
Expected design outcome, 
time schedule, milestones, 
special considerations, etc. 

 

Design plan 
Description of the software 
product e.g. in form of flow-
charts, diagrams, notes, etc. 

 

Development plan 
Development tools, 
manpower, and methods. 

 

Review and acceptance 
How to review, test, and 
approve the design plan. 
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The design input phase establishes that the requirements can be implemented. Incomplete, ambiguous, 
or conflicting requirements are resolved with those responsible for imposing these requirements. The 
input design may be presented as a detailed specification, e.g. by means of flow charts, diagrams, 
module definitions etc.  

Topics 3.2.2 Design input 
Requirements analysis 
Examinations done to ensure 
that the requirements can be 
implemented. 

 

Software modules 
Description of the software 
modules to be implemented. 

 

Review and acceptance 
How to review, test, and 
approve the Design Input 
section. 

 

 

The design output must meet the design input requirements, contain or make references to acceptance 
criteria, and identify those characteristics of the design that are crucial to the safe and proper func-
tioning of the product. The design output should be validated prior to releasing the software product 
for final inspection and testing.  

Topics 3.2.3 Design output 
Implementation (coding 
and compilation) 
Development tools used to 
implement the software, 
notes on anomalies, plan for 
module and integration test, 
etc. 

 

Version identification 
How to identify versions on 
screen, printouts, etc. Exam-
ple “Version 1.0.0”. 

 

Good programming 
practice 
Efforts made to meet the 
recommendations for good 
programming practice... 

Source code is... 

Modulized  
Encapsulated  
Functionally divided  
Strictly compiled  
Fail-safe (handling errors)  

Source code contains... 

Revision notes  
Comments  
Meaningfull names  
Readable source code  
Printable source code  
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Topics 3.2.3 Design output 
Windows programming 
If implementing Windows 
applications... 

Interface implemented using standard Windows elements  
Interface implemented using self-developed Windows elements  
Application manages single/multiple running instances  

Comments: 

Dynamic testing 
Step-by-step testing made 
dynamically during the 
implementation... 

All statements have been executed at least once  
All functions have been executed at least once  
All case segments have been executed at least once  
All loops have been executed to their boundaries  
Some parts were not subject to dynamic test  

Comments:  

Utilities for validation 
and testing 
Utilities implemented to 
assist in validation and 
testing and specification of 
the test environment. 

 

Inactive code 
Inactive (dead) code left for 
special purposes. 

 

Documentation 
Documentation provided as 
output from the Design 
Output section. 

 

Review and acceptance 
How to review, test, and 
approve the Design Output 
section. 

 

 

At appropriate stages of design, formal documented reviews and/or verifications of the design should 
take place before proceeding with the next step of the development process. The main purpose of such 
actions is to ensure that the design process proceeds as planned. 

Topics 3.2.4 Design verification 
Review 
Review current development 
stage according to the 
design and development 
plan. 
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Topics 3.2.4 Design verification 
Change of plans 
Steps taken to adjust the 
development process. 

 

 

The Design Change section serves as an entry for all changes applied to the software product, also 
software products being subjected to retrospective validation. Minor corrections, updates, and en-
hancements that do not impact other modules of the program are regarded as changes that do not re-
quire an entire revalidation. Major changes are reviewed in order to decide the degree of necessary 
revalidation or updating of the requirements and system acceptance test specification. 

Topics 3.2.5 Design changes Date / Initials 

Justification 
Documentation and 
justification of the change. 

1. Description:  
2. Description:  
3. ... 

 

Evaluation 
Evaluation of the 
consequences of the change. 

1. Description:  
2. Description: 
3. ... 

 

Review and approving 
Review and approving the 
change. 

1. Description:  
2. Description: 
3. ... 

 

Implementing 
Implementing and verifying 
the change. 

1. Action:  
2. Action: 
3. ... 

 

Validation 
The degree of revalidation 
or updating of requirements. 

1. Action:  
2. Action: 
3. ... 

 

 

3.3 Inspection and testing 
The inspection and testing of the software product is planned and documented in a test plan. The ex-
tent of the testing is in compliance with the requirements, the system acceptance test specification, the 
approach, complexity, risks, and the intended and expected use of the software product. 

Topics 3.3.1 Inspection plan and performance Date / Initials 

Design output 
Results from the Design 
Output section inspected... 

Program coding structure and source code   
Evidence of good programming practice  
Design verification and documented reviews  
Change-control reviews and reports  

Comments: 
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Topics 3.3.1 Inspection plan and performance Date / Initials 

Documentation 
Documentation inspected... 

Program documentation, flow charts, etc.  
Test results  
User manuals, On-line help, Notes, etc.  
Contents of user manuals approved  

Comments: 

 

Software development 
environment 
Environment elements 
inspected... 

Data integrety  
File storage  
Access rights  
Code protection  
Installation kit, replication and distribution  

Comments: 

 

Result of inspection 
Approval of inspection. 

Inspection approved  
Comments: 

 

 

The test plan is created during the development or reverse engineering phase and identify all elements 
that are about to be tested. The test plan should explicitly describe what to test, what to expect, and 
how to do the testing. Subsequently it should be confirmed what was done, what was the result, and if 
the result was approved. 

Topics 3.3.2 Test plan and performance Date / Initials 

Test objectives 
Description of the test in 
terms of what, why, and how. 

  

Relevancy of tests 
Relative to objectives and 
required operational use. 

  

Scope of tests 
In terms of coverage, 
volumes, and system 
complexity. 

  

Levels of tests  
Module test, integration test, 
and system acceptance test. 

  

Types of tests 
E.g. input, functionality, 
boundaries, performance, 
and usability. 
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Topics 3.3.2 Test plan and performance Date / Initials 

Sequence of tests 
Test cases, test procedures, 
test data and expected 
results. 

  

Configuration tests 
Platform, network, and inte-
gration with other systems. 

  

Calculation tests 
To confirm that known 
inputs lead to specified 
outputs. 

  

Regression tests 
To ensure that changes do 
not cause new errors. 

  

Traceability tests 
To ensure that critical events 
during use are recorded and 
traceable as required. 

  

Special concerns 
Testability, analysis, stress, 
reproducibility, and safety. 

  

Acceptance criteria 
When the testing is 
completed and accepted. 

  

Action if errors 
What to do if errors are 
observed. 

  

Follow-up of tests 
How to follow-up the testing. 

  

Result of testing 
Approval of  performed tests. 

Testing approved  
Comments: 

 

 

3.4 Precautions 
When operating in a third-party software environment, such as Microsoft� Windows and Office, some 
undesirable, inappropriate, or anomalous operating conditions may exist. A discrepancy between the 
description of the way an instrument should operate, and the way it actually does, may be regarded as 
an anomaly as well. Minor errors in a software product may sometimes be acceptable if they are 
documented and/or properly circumvented. 
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Topics 3.4.1 Registered anomalies 

Operative system 
Anomalous operating 
conditions in e.g. Windows. 

 

Spreadsheet 
Anomalous operating 
conditions in e.g. Excel. 

 

Instruments 
Anomalous operating 
conditions in the used 
instruments. 

 

General precautions 
Anomalous operating 
conditions associated with 
the software product itself. 

 

 

The steps taken to workaround anomalous, inappropriate, or undesired operating conditions are 
verified and tested.  

Topics 3.4.2 Precautionary steps taken Date / Initials 

Operative system 
Precautionary steps taken in 
e.g. Windows settings. 

  

Spreadsheet 
Precautionary steps taken to 
workaround problems using 
e.g. Excel. 

  

Instruments 
Precautionary steps taken to 
workaround problems with 
the used instruments. 

  

General precautions 
Precautionary steps taken to 
workaround problems with 
the software product itself. 

  

 

3.5 Installation and system acceptance test 
The validation of the installation process ensures that all software elements are properly installed on 
the host computer and that the user obtains a safe copy of the software product.  
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Topics 3.5.1 Installation summary 

Installation method 
Automatic or manual 
installation... 

Automatic - installation kit located on the installation media  
Manual - Copy & Paste from the installation media  

Comments:  

Installation media 
Media containing the in-
stallation files... 

Diskette(s)  
CD-ROM  
Source disk folder (PC or network)  
Download from the Internet  

Comments:  

Input files 
List of (relevant) files on the 
installation media. 

 

Installed files 
List of (relevant) installed 
files, e.g. EXE- and DLL-
files, spreadsheet Add-ins 
and Templates, On-line 
Help, etc. 

 

Supplementary files 
Readme files, License 
agreements, examples, etc. 

 

 

The program is tested after installation to the extent depending on the use of the product and the actual 
requirements, e.g. an adequate test following the validation test plan. Sometimes it is recommendable 
to carry out the installation testing in a copy of the true environment in order to protect original data 
from possible fatal errors due to using a new program. 

Topics 3.5.2 Installation procedure Date / Initials 

Authorization 
Approval of installation in 
actual environment. 

Person responsible:   

Installation test 
The following installations 
have been performed and 
approved... 

Tested and approved in a test environment  
Tested and approved in actual environment  
Completely tested according to test plan  
Partly tested (known extent of update)  

Comments: 

 

 

The system acceptance test is carried out in accordance with the system acceptance test specifications 
after installation. The software product may subsequently be approved for use. 
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Topics 3.5.3 System acceptance test Date / Initials 

Test environment 
The environment in which 
the system acceptance test 
has been performed... 

The actual operating environment (site test)  
A true copy of the actual environment  
External environment (supplier factory test)  

Comments: 

 

Test performance 
Areas, which have been 
tested and approved... 

Installation and version  
Startup and shutdown  
Selected or critical requirements  
Selected inputs  
Selected outputs  
Selected functionality  
Performance vs. user instructions  

Comments:  

 

User level test  
Test if users of various skills 
can use the software 
product... 

Tested on beginner user level  
Tested on experienced user level  
Tested on professional user level  

Comments:  

 

Result of testing 
Approval for use. 

Testing approved  
Comments: 

 

 

3.6 Performance, servicing, maintenance, and phase out 
In this phase the software product is in use and subject to the requirements for service, maintenance, 
performance, and support. This phase is where all activities during performance reside and where deci-
sions about changes, upgrades, revalidation, and phase out are made. 

Topics 3.6.1 Performance and maintenance Date / Initials 

Problem / solution 
Detection of software 
problems causing operating 
troubles. A first step could 
be to suggest or set up a 
well-documented temporary 
solution or workaround. 

1. Problem / solution: 
2. Problem / solution: 
3. ... 
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Topics 3.6.1 Performance and maintenance Date / Initials 

Functional maintenance 
E.g. if the software product 
is based on international 
standards, and these 
standards are changed, the 
software product, or the way 
it is used, should be updated 
accordingly. 

1. Function / action: 
2. Function / action: 
3. ... 

 

Functional expansion 
and performance im-
provement 
List of suggestions and 
requests, which can improve 
the performance of the 
software product. 

  

 

When a new version of the software product is taken into use, the effect on the existing system is care-
fully analyzed and the degree of revalidation decided. Special attention is paid to the effect on old 
spreadsheets when upgrading the spreadsheet package. 

Topics 3.6.2 New versions Date / Initials 

Description 
Description of the new 
version to the extent needed 
to decide whether or not to 
upgrade. 

1. Version: 
2. Version: 
3. ... 

 

Action 
Action to be taken if upgrade 
is decided. See also the 
Design Changes section. 

1. Action:  
2. Action: 
3. ... 

 

 

It is taken into consideration how (and when) to discontinue the use of the software product. The po-
tential impact on existing systems and data are examined prior to withdrawal. 

Topics 3.6.3 Phase out Date / Initials 

How and when 
To discontinue the use of the 
software product. 

  

Consequences  
Assumed impact on existing 
systems and data and how to 
avoid or reduce the harm. 
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4 Conclusion 
By the subsequent signatures it becomes evident that all validation activities are documented and ap-
proved.  

Final approval for use 
Laboratory Identification:  

Responsible for validation:  

Remarks: 
 
 
 

Date:  Signature:  
 

Conclusion 

 All check boxes are locked for editing (to avoid inadvertent change of settings)  
Comments: 
 
 
 
 

Date:  Signature:  
 

5 References and annexes  
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Nordtest endeavours to
•  promote viable industrial development and industrial competitive-

ness, remove technical barriers to trade and promote the concept
“Approved Once Accepted Everywhere” in the conformity assess-
ment area

•  work for health, safety, environment in methods and standards
•  promote Nordic interests in an international context and Nordic par-

ticipation in European co-operation
• finance joint research in conformity assessment and the develop-

ment and implementation of test methods
•  promote the use of the results of its work in the development of

techniques and products, for technology transfer, in setting up stand-
ards and rules and in the implementation of these

•  co-ordinate and promote Nordic co-operation in conformity assess-
ment

•  contribute to the Nordic knowledge market in the field of conform-
ity assessment and to further development of  competence among
people working in the field
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